





# MMUH 2024 Dashboard





























## **MMUH 2024** Phase: Progress













## MMUH 2024 EUD Deployment



NHS Trust

Desktops

841 / 842

#### **Monitors**

Standard Docking 987/982 107/106

#### **Printers**


A4 Label Wrist 267/247 127/125 78/79

#### Scanners


A4 Barcode 121/... 17/34


#### WOWs

WOW (v1) WOW (v2) 342/312 190/183



Behind Schedule





Floors	Deployed	Tested & Complete	Sign-off
+ Floor 9	98.18%	94.55%	48.18%
	94.01%	77.84%	37.72%
+ Floor 7	91.94%	81.18%	42.47%
+ Floor 6	97.96%	89.80%	16.33%
+ Floor 5	85.29%	77.21%	16.18%
+ Floor 4	81.00%	74.43%	13.43%
→ Floor 3 <b>Total</b>	97 93% <b>89.90%</b>	82 77% <b>80.42%</b>	0 00% <b>22.02%</b>



# MMUH 2024 Activation EUD Deployment



NHS Trust

Desktops

617 / 635

**Monitors** 

Standard Docking 710/710 89/88

#### **Printers**


A4 Label Wrist 110/109 89/98 47/48

#### Scanners


A4 Barcode 24/24 14/23


#### WOWs

WOW (v1) WOW (v2) 77/76 36/36



Behind Schedule





Floors	Deployed	Tested & Complete	Sign-off
+ Floor 9	100.00%	100.00%	98.15%
+ Floor 8	100.00%	79.31%	68.97%
+ Floor 7	98.81%	89.29%	94.05%
+ Floor 6	100.00%	95.12%	29.27%
+ Floor 5	98.92%	97.85%	22.58%
+ Floor 4	87.68%	81.11%	18.89%
→ Floor 3 <b>Total</b>	98 63% <b>96.06%</b>	88 13% <b>90.07%</b>	0 00% <b>40.02%</b>



# MMUH 2024 EUD Deployment



Floors  ▼	Desktop	Standard Monitor	Docking Monitor	A4 Printer	Label Printer	Wristband Printer	A4 Scanner	Barcode Scanner	WOW (v1)	WOW (v2)	Total
+ Floor 9	26	29	0	11	3	4	5	0	10	15	108
+ Floor 8	38	39	2	19	4	6	7	0	17	19	157
+ Floor 7	42	48	1	16	4	6	7	0	17	25	171
→ Floor 6	32	32	0	19	4	6	7	0	17	25	144
+ Floor 5	41	43	15	7	0	0	9	0	0	1	116
+ Floor 4	136	193	51	50	32	16	28	14	26	11	553
+ Floor 3	233	269	20	60	40	21	21	0	163	53	897
+ Floor 2	271	309	17	75	40	19	32	3	92	41	926
+ Floor 0	22	25	1	10	0	0	5	0	0	0	63
Total	841	987	107	267	127	78	121	17	342	190	3135



# MMUH 2024 **EUD Deployment**





UNIVERSITY HOSPITAL						
Number of WOWs Deployed						
Floors	Deployed WOWs	Target				
+ Floor 9	30	0	30			
+ Floor 8	42	0	42			
+ Floor 7	47	0	47			
+ Floor 6	43	0	43			
+ Floor 5	1	0	1			
+ Floor 4	41	0	41			
+ Floor 3	229	0	229			
+ Floor 2	146	-2	144			
Total	579	-2	577			




## MMUH 2024 724 Deployment






















## MMUH 2024 MFD Deployment





















# MMUH 2024 AV Deployment



**NHS Trust** 








Phase 1:13 / 14

Phase 2:0/19

Total: 13 / 33





Completion by Floor & Area						
Floors	Deployed	Tested & Complete	Sign-off			
+ Floor 9	100%	100%	0%			
+ Floor 8	50%	50%	0%			
+ Floor 7	50%	50%	0%			
+ Floor 6	100%	100%	0%			
+ Floor 5	29%	29%	0%			
+ Floor 4	38%	38%	0%			
+ Floor 3	43%	43%	0%			
+ Floor 2	33%	33%	0%			
+ Floor 0	0%	0%	0%			
Total	41%	41%	0%			



# MMUH 2024 Team Progress



**NHS Trust** 

Avg Deployment in a day

31

AV
Avg Deployment in a day

3

724
Avg Deployment in a day


MFD
Avg Deployment in a day

11

All Devices

Avg Deployment in a day

31





### MMUH 2024 Stock



**NHS Trust** 

#### Stock

